

AMENDMENT NO. 1
to
TASK ORDER NO. 4
to
ENGINEERING SERVICES AGREEMENT
CITY OF NEWPORT
NEWPORT MUNICIPAL AIRPORT

GUIDANCE SIGN AND PAVEMENT MARKING REVISIONS
for
RUNWAY 2 AND WESTERN APRON AREA
AIP PROJECT NO. 3-41-0040-019

The original Task Order Agreement No. 4 dated June 20, 2012, to the Professional Services Agreement dated March 18, 2010, between the CITY OF NEWPORT, hereinafter referred to as OWNER, and PRECISION APPROACH ENGINEERING, INC., a Professional Consulting Engineering firm, hereinafter referred to as ENGINEER, shall be amended as follows:

Additional engineering services associated with the project described in the original Task Order No. 4, Exhibit A - Scope of Services, Engineer-Provided Services During Construction, are listed below:

- Administrative duties associated with postponement of construction from Fall of 2012 to Spring of 2013
- Conducting two preconstruction conferences
- Conducting inspections and payment processing to Contractor for Materials on Hand

In consideration for these additional Engineer-Provided Services During Construction, the OWNER shall pay ENGINEER a not-to-exceed fee of **Ten Thousand Dollars (\$10,000.00)**. The total Services During Construction contract amount for Task Order No. 4 of **Thirty Two Thousand Four Hundred Thirty Eight and Eighteen Cents (\$32,438.18)** is hereby revised to **Forty Two Thousand Four Hundred Thirty Eight Dollars and Eighteen Cents (\$42,438.18)**. All other conditions of the contract shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto mutually agree to all mutual covenants and agreements contained within this Amendment No. 1 to Task Order No. 4.

CITY OF NEWPORT

By: 

Title: City Manager

Date: 6/3/13

PRECISION APPROACH ENGINEERING, INC.

By: 

Title: President

Date: May 29, 2013

p:\n\ntp006-part 139 rw 2 w apron signage\0000con\0030contract\to#4\am#1 to to#4\am#1 to to#4 _npt006.docx