


CIVIL WEST

Engineering Services, Inc.



486 E Street, Coos Bay, Oregon 97420
phone 541/266-8601 fax 541/266-8681

**Change Order No. 1-Rev
to the Contract for the Construction of
City of Newport – Big Creek Reservoir
Culvert Rehabilitation**

Item 1A - Rev – Placement of drain rock and fabric behind new headwall to allow for better free drainage of groundwater around new headwall base. Due to the wet conditions of existing materials the Contractor was directed to place approximately 20-30 cubic yards of free draining rock material wrapped in a geotextile material to allow for free drainage of groundwater near and around new headwall.

Work was complete July 20, 2013 – Total cost as associated to the additional work hours generated to jackhammer out and remove concrete blocking:

Add: \$1,426.00

Deduct: N/A

CHANGE TO THE CONTRACT AMOUNT:	ADD:	\$1,426.00
CHANGE TO THE CONTRACT AMOUNT:	DEDUCT:	(N/A)
TOTAL CHANGE TO THE CONTRACT AMOUNT:	ADD:	\$1,426.00
CHANGE TO THE CONTRACT TIME:	ADD:	0 Days

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$118,220.00</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (DAYS or date): <u>120 Days</u> Ready for final payment (DAYS or date): <u>180 Days</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to ---: <u>\$N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. (1) to No. (-): Substantial completion (days): <u>No Change</u> Ready for final payment (days): <u>No Change</u>
Contract Price prior to this Change Order: <u>\$ 118,220.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>No Change</u> Ready for final payment (days or date): <u>No Change</u>
[Increase] [Decrease] of this Change Order: <u>Add: \$1,426.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (Days or date): <u>No Change</u> Ready for final payment (Days or date): <u>No Change</u>
Contract Price incorporating this Change Order: <u>\$ 119,646.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>No Change</u> Ready for final payment (days or date): <u>No Change</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Civil West Engineering Services</u>	By: <u>City of Newport</u>	By: <u>Clackamas Construction</u>
By: <u>Mark E. Hamstra</u> Engineer (Authorized Signature)	By: <u>[Signature]</u> Owner (Authorized Signature)	By: <u>Bobbie Mahler</u> Contractor (Authorized Signature)
Date: <u>10/03/13</u>	Date: <u>10/3/13</u>	Date: <u>10.3.13</u>