

# CIVIL WEST

Engineering Services, Inc.



486 E Street, Coos Bay, Oregon 97420  
phone 541/266-8601 fax 541/266-8681

**Change Order No. 2  
to the Contract for the Construction of  
City of Newport – Big Creek Reservoir  
Culvert Rehabilitation**

**Item 2A - Removal of foam backing between existing CMP culvert and new HDPE liner and seal in between with splash zone grouting along with minor adjustment of trash screen.**

Total cost as associated for the additional work hours and materials to place grouting:

Add: \$402.50  
Deduct: N/A

CHANGE TO THE CONTRACT AMOUNT:	ADD:	\$402.50
<u>CHANGE TO THE CONTRACT AMOUNT:</u>	<u>DEDUCT:</u>	<u>(N/A)</u>
TOTAL CHANGE TO THE CONTRACT AMOUNT:	ADD:	\$402.50
CHANGE TO THE CONTRACT TIME:	ADD:	0 Days

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIMES:	
Original Contract Price:		Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days	
<u>\$118,220.00</u>		Substantial completion (DAYS or date): <u>120 Days</u>	
		Ready for final payment (DAYS or date): <u>180 Days</u>	
[Increase] [Decrease] from previously approved Change Orders No. 1 to ---:		[Increase] [Decrease] from previously approved Change Orders No. (1) to No. (-):	
<u>\$ 1,426.00</u>		Substantial completion (days): <u>No Change</u>	
		Ready for final payment (days): <u>No Change</u>	
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
<u>\$ 119,646.00</u>		Substantial completion (days or date): <u>No Change</u>	
		Ready for final payment (days or date): <u>No Change</u>	
[Increase] [Decrease] of this Change Order:		[Increase] [Decrease] of this Change Order:	
<u>Add: \$402.50</u>		Substantial completion (Days or date): <u>No Change</u>	
		Ready for final payment (Days or date): <u>No Change</u>	
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
<u>\$ 120,048.50</u>		Substantial completion (days or date): <u>No Change</u>	
		Ready for final payment (days or date): <u>No Change</u>	

RECOMMENDED:  
 By: Civil West Engineering Services  
 By: Mark [Signature]  
 Engineer (Authorized Signature)  
 Date: Nov 14-13

ACCEPTED:  
 By: City of Newport  
 By: [Signature]  
 Owner (Authorized Signature)  
 Date: 11/14/13

ACCEPTED:  
 By: Clackamas Construction  
 By: [Signature]  
 Contractor (Authorized Signature)  
 Date: 11.11.13

