

FOR IMMEDIATE RELEASE

CONTACT: Tim Gross
Public Works Director

541.574.3369

**CITY OF NEWPORT
2015 STREET OVERLAY PROJECT**

The City of Newport will be paving the following city streets from July 7th through 14th. Expected road closures and delays are as follows:

- Tuesday, July 7th 8am-7pm : The contractor will mill NW Nye Street from Olive to NW 3rd. The road will have limited one lane access controlled by flaggers.
- 7pm-10pm: The contractor will be milling and paving West Olive Street at Hwy 101 to ½ block west. This section of Olive Street will be closed during this time. The contractor will pave NW Nye from West Olive to NW 3rd and will mill and pave a full lane width patch on Hwy 101 at NE 15th. These roads will have limited one lane access controlled by flaggers.
- Wednesday, July 8th 8am-7pm : The contractor will mill NW Avery from Hwy 101 to NW 70th & NW 71st. The road will have limited one lane access controlled by flaggers.
- 7pm-10pm: The contractor will pave NE Avery from Hwy 101 to NE 70th & 71st. The road will have limited one lane access controlled by flaggers.
- Thursday, July 9th -15th 8am-5pm : The contractor will close NW 58th from Hwy 101 to NW Gladys to grade the road for paving.
- Friday, July 10th & 13th 8am-5pm : The contractor will close SW Case from Hwy 101 to SW Elizabeth to grade the road for paving.
- Monday, July 13th 8am-5pm : The contractor will be paving SW Case. The road will be closed from Hwy 101 to SW Elizabeth.
- Tuesday, July 14th -15th 8am-5pm : The contractor will pave NE Avery from NE 73rd to NE 70th and NW 58th from Hwy 101 to NW Gladys Street. These roads will be closed at this time.

Questions should be directed to the Public Works Department, at 541.574.3366.

#####

