











NEWPORT PARK SYSTEM MASTER PLAN

ACTIVITY		JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
1.0	PHASE 1 <ul style="list-style-type: none"> Project Initiation Goals & Objectives Communications & Outreach Strategy Background Research 										
2.0	PHASE 2 <ul style="list-style-type: none"> Park and Recreation Inventory Planning Analysis Alternatives Recommendations 										
3.0	PHASE 3 <ul style="list-style-type: none"> Park System Master Plan Capital Improvement Component Plan Adoption 										

LEGEND	Task Duration	
	Stakeholder Interviews	
	Advisory Committee Meeting	
	Community Open House / Workshop	
	Online Open House / Survey	
	Community Engagement	
	PC/CC Work Session or Hearing	