

Date of Issuance: October 7, 2021	Effective Date: October 7, 2021
Owner: City of Newport	Owner's Contract No.: 15033
Contractor: Advanced Excavation, Inc.	Contractor's Project No.:
Engineer: Civil West Engineering	Engineer's Project No.:
Project: Sanitary Sewer Pipeline Rehabilitation Project	Contract Name: Sanitary Sewer Pipeline Rehabilitation Project

The Contract is modified as follows upon execution of this Change Order:

Description:

Final Contract price change. Change Order to bring project balance to zero.


Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ 148,275.00	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] from previously approved Change Orders No. to No. <u>1</u> : \$ 34,643.16	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 182,918.16	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Decrease] of this Change Order: \$ 12,019.50	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price Incorporating this Change Order: \$ 170,898.66	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: <u>[Signature]</u>
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Regional Manager	Title: City Manager	Title: Resident
Date: October 12, 2021	Date: 1-3-22	Date: 10/12/2021

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____



**AUTHORIZATION FOR
AGREEMENTS, MOUs, OR
OTHER DOCUMENTS OBLIGATING
THE CITY**

All contracts, agreements, grant agreements, memoranda of understanding, or any document obligating the city (with the exception of purchase orders), requires the completion of this form. The City Manager will sign these documents after all other required information and signatures are obtained.

Document: Sanitary Sewer Pipeline Rehabilitation Project CO #2

Date: 12/22/21

Statement of Purpose: CO #2 - Deduction

Department Head Signature: Chris C. Paul

Remarks, if any: None

City Attorney Review and Signature: David W. Allen Date: 12/28/2021

Other Signatures as Requested by the City Attorney: _____

Name/Position

Date: _____

Budget Confirmed:

Signature	Yes	<input type="checkbox"/>	No	<input type="checkbox"/>	N/A	<input checked="" type="checkbox"/>
-----------	-----	--------------------------	----	--------------------------	-----	-------------------------------------

Certificate of Insurance Attached:

Yes	<input type="checkbox"/>	No	<input type="checkbox"/>	N/A	<input checked="" type="checkbox"/>
-----	--------------------------	----	--------------------------	-----	-------------------------------------

City Council Approval Needed:

Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>
-----	--------------------------	----	-------------------------------------

 Date: _____

After all the above requested information is complete and signatures obtained, return this form, along with the original document to the City Manager for signature. No documents should be executed prior to the City Manager's approval as evidenced by signature of this document.

City Manager Signature: [Signature] Date: 1-3-21

Once all signatures and certificates of insurance have been obtained, return this document, along with the original, fully-executed agreement, MOU, or other document to the City Recorder. A copy of grant agreement and all project funding documents, must be forwarded to the Finance Department for tracking and audit purposes.

City Recorder Signature: _____ Date: _____

Date posted on website: _____