



Newport Aquatic Center Newsletter

MARCH 1, 2016

ISSUE #5

Project Status March 1, 2016

by Tim Gross, Director of Public Works/City Engineer

Work on the Aquatic Center is progressing! The majority of the underground pipe work is complete and the footings for the new building are in. The contractor is currently setting forms to pour the cast-in-place walls in the mechanical room and locker room. These walls are scheduled to be poured either Friday or Monday, weather permitting.

After the cast-in-place walls are complete, the contractor will be starting on the concrete block walls. The goal is to have the roof on the building by May.

Between Tuesday, March 1st and Wednesday, March 2nd, the intersection of SE 2nd and Avery will be closed for preparation and paving. The intersection and SE Avery Street between the 60+ Center and the Recreation Center will be paved on Wednesday. This should be the last work in the intersection. Shortly thereafter, a portion of SE Avery will be opened to allow access to the ADA spaces only. The rest of the street will remain closed due to the need for the contractor to access the site safely.

Again, thanks for your patience. -Tim



Concrete pouring

Concrete forms are ready for the footings to be poured.



Aquatic Center taking shape with walls

Forms for the cast-in-place walls with pouring machinery.