



DECEMBER 16, 2015

ISSUE #3

Project Status December 2015

by Tim Gross, Director of Public Works/City Engineer

Site work is progressing speedily on the Aquatic Center. All of the pipe work is completed crossing SE 10th Street and the street is scheduled to be paved December 21st. We are not expecting to have to close the street again after that work.

The contractor will be stubbing utilities north on Avery Street between the 60+ Center and the Recreation Center to SE 2nd Street. There will be a one lane closure with a flagger at the intersection of SE 2nd and Avery beginning December 16th while the utility work is underway.

The contractor has begun the excavation for the foundation of the Aquatic Center building. Over the next several weeks they will be hauling material from the site so please beware of the additional truck traffic.


Beginning the week of December 21st, the contractor will demolish the curb and sidewalk on the west side of Avery Street between the 60+ Center and the Recreation Center. A walking path will be designated from the parking lot to the south to provide safe access to the 60+ Center and the Recreation Center. Please watch for the pedestrian signs that provide direction regarding where it is safe to walk.

Thank you for your patience during this very chaotic time. As always, if you have questions or concerns, please contact the City of Newport Public Works Department at 541-574-3366. Thank you and Merry Christmas!



Directional Signage

Be on the lookout for directional signs posted by the Aquatic Center contractor, Pavilion Construction. They will help people navigate the area safely.



Looking for the Rec Center or 60+ Center access? These signs will get you there.