



Newport Aquatic Center Newsletter

DECEMBER 8, 2016

ISSUE #8

Project Status Dec. 8, 2016

by Tim Gross, Director of Public Works/City Engineer

It has been awhile since the last update but exciting things are happening! This week, the decks around the pool are being poured. Finishing work is taking place inside the Aquatic Center building including sheetrock, lighting, and tilework in the pools.

On Tuesday of next week (12/13/16), the driveway and parking lot in front of the pool will be paved. The ADA spaces between the Recreation Center and 60+ Center will need to be closed for that work and the security fencing will be temporarily placed up on the adjacent sidewalk. Please excuse us for the inconvenience.

It is expected that the General Contractor will be substantially completed with their work the last week of December, or the first week of January. We expect that it will take a few weeks to balance the water, move in desks/equipment etc., and install the score board and timing system. We expect to open the pool near the end of January. Stay tuned for announcements regarding the Grand Opening and Ribbon Cutting!

Thank you for your patience. As always, if you have questions or concerns, please contact the City of Newport Public Works Department at 541-574-3366. Thank you. -Tim

Decks around the pool are being poured.

